From: Quigley. Jennifer

To: Desai. Sheila
Cc: "bucholtzp@michigan.gov"; "Saric.James@epamail.epa.gov"; "ewilson@plainwell.org";

"Joe.jackowski@weyerhaeuser.com”; "Lebo. Martin"; "gtariffi@GAPAC.com"; "Jeffrey.Lifka@ttemi.com"; Carli,
Greq; "Gay, Richard"; Kirby-Miles, Leslie; Fortenberry, Chase; garret.bondy@amec.com;
Cynthia.Draper@amec.com; Project Email Filing

Subject: Plainwell Mill Site RI/FS Progress Report No. 85 ~COR-056394~

Date: Thursday, December 05, 2013 9:43:37 AM

Attachments: Proaress Report Nov 2013 Former Plainwell, Inc Mill Property Plainwell MI.pdf
Sheila,

On behalf of Weyerhaeuser Company, CRA is pleased to submit the attached Progress Report No.85
covering the period of November 2013 for the Plainwell Mill Site RI/FS. Three copies of the report have
been sent to you and MDEQ via regular mail (all other recipients will only receive electronic copies).

Regards,
Jeni

Jennifer L. Quigley, P.E.

Conestoga-Rovers & Associates (CRA)
200 West Allegan Street, Suite 300
Plainwell, Michigan 49080-1397

Phone: 269.685.5181 x225
Direct Dial: 269.685.2725

Fax:  269.685.5223

Cell:  734.751.0979

Email: jquigley@CRAworld.com
www.CRAworld.com

Think before you print 5—’5
Perform every task the safe way, the right way, every time!

This communication and any accompanying document(s) are confidential and are intended for the sole
use of the addressee. If you are not the intended recipient, please notify me at the telephone number
shown above or by return e-mail and delete this e-mail and any copies. You are advised that any
disclosure, copying, distribution, or the taking of any action in reliance upon the communication without
consent is strictly prohibited. Thank you.
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200 W. Allegan Street, Suite 300
Plainwell, Michigan 49080-1397

CONESTOGA-ROVERS Telephone: (269) 685-5181 Fax: (269) 685-5223
& ASSOCIATES www.CRAworld.com

December 5, 2013 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — November 2013
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 85 for the period of November 1, 2013 through November 30, 2013.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

1Q/42/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Joe Jackowski (Weyerhaeuser) — electronic only
Martin Lebo (Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only
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Employment Opportunity
Employer

Worldwide Engineering, Environmental, Construction, and IT Services





Progress Report No. 84
November 1, 2013 to November 30, 2013

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e Initiated development of response to U.S. EPA's November 1, 2013 comments on the Feasibility
Study (FS) Report.

e Initiated development of revised FS Report.

e Participation in a conference call on November 13, 2013 with representatives of the U.S. EPA,
MDEQ, and Weyerhaeuser regarding U.S. EPA's November 1, 2013 comments on the FS Report.

2. Data Received

e None.

3. Moaodifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4. Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

e  Submittal of response to U.S. EPA's November 1, 2013 comments on the Feasibility Study (FS)
Report on December 20, 2013.

e Submittal of revised FS Report on December 20, 2013.

6. Anticipated Development with Work during the Next Period

e None.
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7. Other Relevant Information

e Decommissioning and demolition activities have been initiated by the City of Plainwell under a
Michigan Blight Elimination Program Grant. The work is anticipated to be completed in mid-
December 2013 and will be conducted on portions of Residential Areas 1 to 3 and Mixed
Residential/Commercial Area 2.

e MW-10 was damaged in October 2013 during on-Site activities. The area has been demarcated and
steps are being taken to properly abandon MW-10 and install a new monitoring well adjacent to
MW-10.
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